
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0026

05/11/2015

Contract Location: Time Allowed:

0.596 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/20/2012

08/03/2012

08/24/2012

09/04/2012

12/05/2012

00/00/0000

00/00/0000

669 Days

07/04/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 144.84

969 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,097,336.15

$1,871,277.26

$521,078.07

82.24%

Counties:

Hancock

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007033      $2,097,336.15 $1,871,277.26 $446,978.07 78.69% $43,097.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0026

05/11/2015

Project Number: 0007033      SR 16 - CNST OF A BRIDGE

 

CSBRG-0007-00(033)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,379,961.62 $1,339,555.83 $40,405.79

Non-Participating $344,990.46 $334,889.01 $10,101.45

Total Earnings $1,724,952.08 $1,674,444.84 $50,507.24

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,724,952.08 $1,674,444.84 $50,507.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($74,594.00)

Total: $1,650,358.08 $1,607,260.84

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $43,097.24

($7,410.00)($67,184.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0026

05/11/2015

Project Number 0007033      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .838

 302410.000 .037

CSBRG-0007-00(033)

 

.875 $11,189.17 $264,608.75

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  6,350.000 6,587.550

 16.620 1,858.020

 

 

8,445.570 $30,880.29 $140,365.37

0035 318-3000     AGGR SURF CRS TN  300.000 398.300

 19.750 .000

 

 

398.300 $.00 $7,866.43

0085 500-3200     CLASS B CONCRETE CY  9.000 3.706

 663.000 5.060

 

 

8.766 $3,354.78 $5,811.86

0100 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  54.000 56.200

 111.840 .000

 

 

56.200 $.00 $6,285.41

0110 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  565.000 633.000

 23.790 .000

 

 

633.000 $.00 $15,059.07

0115 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  18.000 20.000

 384.260 .000

 

 

20.000 $.00 $7,685.20

0175 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  534.000 656.300

 5.000 .000

 

 

656.300 $.00 $3,281.50



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0026

05/11/2015

Project Number 0007033      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 643-8001     GATE, GALVANIZED METAL- EA  1.000 2.000

 700.000 .000

16 FT

 

2.000 $.00 $1,400.00

Category Amount: $45,424.24 $452,363.59

Category Number: 0020 EROSION CONTROL

0205 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,900.000 2,152.138

 27.560 .000

 

 

2,152.138 $.00 $59,312.92

0210 603-7000     PLASTIC FILTER FABRIC SY  2,500.000 4,050.916

 3.220 .000

 

 

4,050.916 $.00 $13,043.95

Category Amount: $0.00 $72,356.87

Category Number: 0030 TEMPORARY EROSION CONTROL

0250 163-0240     MULCH TN  140.000 203.710

 130.000 .000

 

 

203.710 $.00 $26,482.30

0305 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 5.000

 490.000 .000

 

 

5.000 $.00 $2,450.00

0315 167-1500     WATER QUALITY INSPECTIONS MO  15.000 19.000

 450.000 .000

 

 

19.000 $.00 $8,550.00

Category Amount: $0.00 $37,482.30

Category Number: 0060 UTILITIES

0400 500-3101     CLASS A CONCRETE CY  3.000 3.518

 100.000 .000

 

 

3.518 $.00 $351.80



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0026

05/11/2015

Project Number 0007033      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITIES

0405 610-1840     REMOVE ASBESTOS CEMENT PIPE LF  705.000 3,141.500

 13.880 .000

 

 

3,141.500 $.00 $43,604.02

0410 615-1100     DIRECTIONAL BORE PIPE - LF  216.000 240.000

 114.930 .000

8 IN

 

240.000 $.00 $27,583.20

0455 670-5620     WATER SERVICE LINE, 3/4 IN LF  60.000 75.000

 6.200 .000

COPPER

 

75.000 $.00 $465.00

0460 670-8310     DBL STRAP SADDLE, 8 IN X 3/4 IN EA  4.000 5.000

 392.470 .000

 

 

5.000 $.00 $1,962.35

0470 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  5.000 6.000

 150.400 .000

 

 

6.000 $.00 $902.40

0475 665-0015     STEEL GAS MAIN - LF  830.000 1,280.000

 24.710 .000

2 IN

 

1,280.000 $.00 $31,628.80

Category Amount: $0.00 $106,497.57

Category Number: 0050 BRIDGE

0495 500-3101     CLASS A CONCRETE CY  40.000 40.200

 742.000 .000

 

 

40.200 $.00 $29,828.40

0530 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  580.000 704.223

 41.600 .000

 

 

704.223 $.00 $29,295.68



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0026

05/11/2015

Project Number 0007033      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0535 603-7000     PLASTIC FILTER FABRIC SY  580.000 704.223

 2.000 .000

 

 

704.223 $.00 $1,408.45

Category Amount: $0.00 $60,532.53

Category Number: 0060 UTILITIES

0545 670-1080     WATER MAIN, 8 IN LF  3,034.000 3,075.000

 26.540 .000

 

 

3,075.000 $.00 $81,610.50

Category Amount: $0.00 $81,610.50

Category Number: 0010 ROADWAY

9065 004-0008     EXTRA WORK - CY  .000 1,855.278

 13.450 100.000

UNDERCUT UNSUITABLE MATERIAL

WORK SHALL BE IN ACCORDANCE WITH SECTION 210

1,955.278 $1,345.00 $26,298.49

9070 208-0200     ROCK EMBANKMENT CY  .000 1,908.426

 60.000 .000

                                                            

                                                            

1,908.426 $.00 $114,505.56

9075 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  .000 367.000

 21.000 178.000

                                                            

                                                            

545.000 $3,738.00 $11,445.00

9100 441-0050     CONC SLOPE DRAIN SY  .000 35.000

 75.000 .000

                                                            

                                                            

35.000 $.00 $2,625.00

Category Amount: $5,083.00 $154,874.05

Project Total Amount: $50,507.24 $1,724,952.08


